

MONTHLY PROGRESS & TECHNICAL STATUS REPORT

Reporting Period: February 2026 – May 2026

Project: E-Anudaan Portal Enhancement & Modernization

Focus Areas: UI Modernization, Registration Workflow Enhancement, Security Compliance, and System Stabilization

1. Executive Summary

During the reporting period, significant efforts were focused on modernizing the E-Anudaan application by migrating critical modules from the legacy user interface to the new responsive UI framework. Key registration workflows were enhanced, security audit observations were remediated, and multiple system stabilization activities were completed.

The work contributed to improved user experience, strengthened application security, enhanced registration reliability, and increased maintainability of the overall platform.

2. UI Modernization & Migration

Old UI to New UI Migration

Successfully migrated major application modules from the legacy UI framework to the New UI architecture while maintaining functional consistency and backward compatibility.

Key Contributions

- Migrated BO (Back Office) Registration Module from Old UI to New UI.
- Migrated NGO Registration Module from Old UI to New UI.
- Refactored JSP pages and modernized frontend structure.
- Implemented Bootstrap-based responsive layouts and components.
- Improved cross-browser and cross-device compatibility.
- Standardized UI styling and component behavior across modules.
- Enhanced rendering of readonly and disabled form elements.
- Conducted detailed Old UI vs New UI comparison and implemented required functional corrections.

Dashboard & Navigation Enhancements

- Improved dashboard responsiveness and visual consistency.
- Enhanced navigation structure and usability.
- Implemented active menu highlighting functionality.
- Fixed navigation routing and menu rendering issues.

- Optimized page layouts for improved user experience.
-

3. Registration Workflow Enhancements

BO & NGO Registration Improvements

Enhanced registration processes to improve usability, reliability, and operational efficiency.

Key Deliverables

- Implemented dynamic BO Role loading functionality.
- Integrated OptionTransferSelect component within registration workflows.
- Improved district dropdown cascading and data mapping behavior.
- Resolved DoubleList mandatory field issues.
- Fixed program list binding and request attribute handling problems.
- Improved form validation and user interaction flows.
- Refactored legacy JavaScript code for better maintainability.

Forgot Password & Registration Enhancements

- Developed responsive Forgot Password popup functionality.
 - Fixed routing and controller mapping issues.
 - Resolved user type (usrType) handling anomalies.
 - Implemented NGO Registration popup enhancements.
 - Improved workflow navigation and error handling.
-

4. OTP, Captcha & Verification Enhancements

OTP Verification & Workflow Enhancements

Enhanced and validated existing OTP-based verification workflows to improve reliability, user experience, and operational stability.

Key Activities

- Validated existing OTP generation and verification workflows.
- Tested OTP resend functionality across registration and password management modules.
- Verified OTP delivery and validation processes for email and mobile verification.
- Improved OTP workflow behavior and user interaction experience.
- Resolved OTP-related validation issues and workflow inconsistencies.
- Handled edge cases related to RegistrationPasswordSmsOTP and UpdatePasswordSmsOTP processes.

- Conducted end-to-end testing to ensure seamless verification workflows.
- Implemented fixes and stability improvements identified during testing and user validation activities.

Captcha Enhancements

- Integrated Captcha refresh functionality.
- Strengthened server-side Captcha validation.
- Added handling for invalid and blank Captcha submissions.
- Improved protection against automated form submissions.

Email & Mobile Verification

- Enhanced email verification workflows.
- Improved mobile number validation and verification processes.
- Implemented masking of sensitive user information.
- Strengthened registration identity verification procedures.

5. Sanctioned Amount Module Enhancement

Implemented enhancements for installment-based sanctioned amount processing and validation.

Key Activities

- Developed business logic for 1st, 2nd, and 3rd installment processing.
- Implemented installment-wise validation rules.
- Integrated dynamic sanctioned amount display functionality.
- Improved calculation accuracy and validation mechanisms.
- Conducted integration testing and issue resolution activities.

6. Security Audit & Compliance Remediation

Successfully addressed security observations identified during Security Audit reviews and implemented security hardening measures across the application.

Security Audit Remediation

- Fixed autocomplete vulnerabilities for Username and Password fields.
- Upgraded outdated JavaScript and Bootstrap dependencies.
- Removed vulnerable libraries identified through Retire.js scans.
- Improved secure form handling practices.
- Enhanced browser-level credential protection mechanisms.
- Remediated security gaps identified during Old UI to New UI migration activities.

Security Hardening Activities

- Strengthened session management controls.
- Enhanced security validation and secure request handling mechanisms.
- Applied field-level security controls across critical forms.
- Improved input validation and sanitization mechanisms.
- Enhanced exception handling and information disclosure controls.
- Eliminated insecure coding practices and development warnings.
- Strengthened protection against malformed and malicious input.

Compliance Validation

- Verified implementation against audit findings.
 - Conducted security-focused regression testing.
 - Ensured compliance with security recommendations and organizational standards.
-

7. Testing, Stabilization & Quality Assurance

Comprehensive testing and stabilization activities were performed to ensure reliability and production readiness.

Testing Activities

- Conducted module-level testing across BO and NGO registration workflows.
 - Performed end-to-end testing of OTP and verification modules.
 - Executed regression testing following UI migration activities.
 - Validated Captcha, Forgot Password, Registration, and Verification workflows.
 - Resolved production defects and critical application issues.
 - Improved application stability through continuous debugging and optimization.
 - Verified functionality across multiple browsers and screen resolutions.
 - Performed workflow validation after security audit remediation activities.
-

8. Key Achievements

- Enhanced BO and NGO registration workflows.
- Strengthened application security through comprehensive audit remediation.
- Enhanced OTP verification workflows, Captcha validation mechanisms, and user verification processes through testing and stabilization activities.
- Delivered sanctioned amount module enhancements.
- Improved application stability through extensive testing and defect resolution.
- Enhanced maintainability through code refactoring and modernization efforts.
- Achieved compliance with identified security audit recommendations.

9. Overall Project Status

Area	Status
UI Migration	Working
Registration Enhancements	Completed
OTP Verification & Validation	Completed
Security Audit Remediation	Completed
Dashboard Improvements	Completed
Testing & Stabilization	Completed
Compliance Activities	Completed

Overall Assessment

The reporting period resulted in substantial improvements to application usability, security, performance, and maintainability. Major UI modernization initiatives were completed successfully, registration workflows were enhanced, security audit observations were remediated, and application stability was improved through extensive testing and validation activities.

The project objectives for the reporting period were successfully achieved, contributing to a more secure, reliable, and user-friendly E-Anudaan platform.